



## Legislation Details (With Text)

**File #:** 32290 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 7066, Tenney Park Lagoon Outlet Gate, to RG Huston Company, Inc., for an additional 7-days.

**Type:** Miscellaneous **Status:** Approved

**File created:** 11/22/2013 **In control:** BOARD OF PUBLIC WORKS

**On agenda:** **Final action:** 12/4/2013

**Enactment date:** **Enactment #:**

**Title:** Change Order No. 1 to Contract No. 7066, Tenney Park Lagoon Outlet Gate, to RG Huston Company, Inc., for an additional 7-days.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 1 - 7066.pdf

Date	Ver.	Action By	Action	Result
12/4/2013	1	BOARD OF PUBLIC WORKS	Approve	Pass

### Title

Change Order No. 1 to Contract No. 7066, Tenney Park Lagoon Outlet Gate, to RG Huston Company, Inc., for an additional 7-days.

### Body

See attached.