



Legislation Details

File #: 32290 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 7066, Tenney Park Lagoon Outlet Gate, to RG Huston Company, Inc., for an additional 7-days.

Type: Miscellaneous **Status:** Approved

File created: 11/22/2013 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 12/4/2013

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 7066, Tenney Park Lagoon Outlet Gate, to RG Huston Company, Inc., for an additional 7-days.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 1 - 7066.pdf

Date	Ver.	Action By	Action	Result
12/4/2013	1	BOARD OF PUBLIC WORKS	Approve	Pass