



Legislation Details (With Text)

File #: 32291 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 7136, Blackhawk Park Shelter Installation, for a time extension of 35-days.

Type: Miscellaneous **Status:** Approved

File created: 11/22/2013 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 12/4/2013

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 7136, Blackhawk Park Shelter Installation, for a time extension of 35-days.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 1 - 7136.pdf

Date	Ver.	Action By	Action	Result
12/4/2013	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change Order No. 1 to Contract No. 7136, Blackhawk Park Shelter Installation, for a time extension of 35-days.

Body

See attached.