



Legislation Details (With Text)

File #: 35196 **Version:** 1 **Name:** Change Order No. 5 to Contract No. 7169, South Point Road Warm Storage Building, to Tri-North Builders, Inc., for \$5,295.00 with additional time added to the completion date.

Type: Miscellaneous **Status:** Approved

File created: 8/12/2014 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 8/20/2014

Enactment date: **Enactment #:**

Title: Change Order No. 5 to Contract No. 7169, South Point Road Warm Storage Building, to Tri-North Builders, Inc., for \$5,295.00 with additional time added to the completion date.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 5 - 7169.pdf

Date	Ver.	Action By	Action	Result
8/20/2014	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change Order No. 5 to Contract No. 7169, South Point Road Warm Storage Building, to Tri-North Builders, Inc., for \$5,295.00 with additional time added to the completion date.

Body

See attached.