



## Legislation Details

**File #:** 35196 **Version:** 1 **Name:** Change Order No. 5 to Contract No. 7169, South Point Road Warm Storage Building, to Tri-North Builders, Inc., for \$5,295.00 with additional time added to the completion date.

**Type:** Miscellaneous **Status:** Approved

**File created:** 8/12/2014 **In control:** BOARD OF PUBLIC WORKS

**On agenda:** **Final action:** 8/20/2014

**Enactment date:** **Enactment #:**

**Title:** Change Order No. 5 to Contract No. 7169, South Point Road Warm Storage Building, to Tri-North Builders, Inc., for \$5,295.00 with additional time added to the completion date.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 5 - 7169.pdf

Date	Ver.	Action By	Action	Result
8/20/2014	1	BOARD OF PUBLIC WORKS	Approve	Pass