



Legislation Details

File #:	36658	Version:	1	Name:	Change Order No. 1 to Contract No. 7248, North Street, Hoard Street & Commercial Avenue Reconstruction Assessment District - 2014, to Speedway Sand & Gravel, Inc. in the amount of \$13,426.00, with a time extension of an additional 2 days.
Type:	Miscellaneous	Status:			Approved
File created:	12/23/2014	In control:			BOARD OF PUBLIC WORKS
On agenda:		Final action:			1/7/2015
Enactment date:		Enactment #:			
Title:	Change Order No. 1 to Contract No. 7248, North Street, Hoard Street & Commercial Avenue Reconstruction Assessment District - 2014, to Speedway Sand & Gravel, Inc. in the amount of \$13,426.00, with a time extension of an additional 2 days.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. co 1 - 7248.pdf				

Date	Ver.	Action By	Action	Result
1/7/2015	1	BOARD OF PUBLIC WORKS	Approve	Pass