



Legislation Details (With Text)

File #:	37583	Version:	1	Name:	Change Order No. 10 to Contract No. 7202, Meadowridge Branch Library / Meadowood Neighborhood Center Remodeling, to Scherrer Construction Co., Inc. for a time extension of 90-calendar days, with final completion day of May 15, 2015.
Type:	Miscellaneous	Status:	Approved		
File created:	3/6/2015	In control:	BOARD OF PUBLIC WORKS		
On agenda:		Final action:	3/18/2015		
Enactment date:		Enactment #:			

Title: Change Order No. 10 to Contract No. 7202, Meadowridge Branch Library / Meadowood Neighborhood Center Remodeling, to Scherrer Construction Co., Inc. for a time extension of 90-calendar days, with final completion day of May 15, 2015.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
3/18/2015	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change Order No. 10 to Contract No. 7202, Meadowridge Branch Library / Meadowood Neighborhood Center Remodeling, to Scherrer Construction Co., Inc. for a time extension of 90-calendar days, with final completion day of May 15, 2015.

Body

See attached.