

Title

Change Order No. 1 to Contract No. 7495, Brittingham Park Path and Boat Lauch Reconfiguration 2015 to Speedway Sand & Gravel, Inc. in the amount of \$3,780.00 (over the 8% of total change orders).

Body

See attached.