



Legislation Details (With Text)

File #: 38665 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 7352, Aldo Leopold Shelter Installation to Joe Daniels Construction Co Inc., for \$10,164.21 with an additional 30 days.

Type: Miscellaneous **Status:** Approved

File created: 5/27/2015 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 6/3/2015

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 7352, Aldo Leopold Shelter Installation to Joe Daniels Construction Co Inc., for \$10,164.21 with an additional 30 days.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 1 - 7352.pdf

Date	Ver.	Action By	Action	Result
6/3/2015	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title
Change Order No. 1 to Contract No. 7352, Aldo Leopold Shelter Installation to Joe Daniels Construction Co Inc., for \$10,164.21 with an additional 30 days.

Body
See Attached.