



Legislation Details (With Text)

File #: 38884 **Version:** 1 **Name:** Change Order No. 6 to Contract No. 7265, Unit Well 7 Reconstruction and Filter Addition to Miron Construction in the amount of \$44,536.91 with an additional time extension of 15-days.

Type: Miscellaneous **Status:** Approved

File created: 6/10/2015 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 6/17/2015

Enactment date: **Enactment #:**

Title: Change Order No. 6 to Contract No. 7265, Unit Well 7 Reconstruction and Filter Addition to Miron Construction in the amount of \$44,536.91 with an additional time extension of 15-days.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 6 - 7265.pdf

| Date | Ver. | Action By | Action | Result |
|-----------|------|-----------------------|---------|--------|
| 6/17/2015 | 1 | BOARD OF PUBLIC WORKS | Approve | Pass |

Title

Change Order No. 6 to Contract No. 7265, Unit Well 7 Reconstruction and Filter Addition to Miron Construction in the amount of \$44,536.91 with an additional time extension of 15-days.

Body

See attached.