



## Legislation Details

**File #:** 38884      **Version:** 1      **Name:** Change Order No. 6 to Contract No. 7265, Unit Well 7 Reconstruction and Filter Addition to Miron Construction in the amount of \$44,536.91 with an additional time extension of 15-days.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 6/10/2015      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 6/17/2015

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 6 to Contract No. 7265, Unit Well 7 Reconstruction and Filter Addition to Miron Construction in the amount of \$44,536.91 with an additional time extension of 15-days.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 6 - 7265.pdf

Date	Ver.	Action By	Action	Result
6/17/2015	1	BOARD OF PUBLIC WORKS	Approve	Pass