



Legislation Details (With Text)

File #: 39933 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 7392, Nakoma Park Pedestrian Steps Masonry Repairs, to Drax, Inc., in the amount of \$2,626.47 with an additional 2-days.

Type: Miscellaneous **Status:** Approved

File created: 8/26/2015 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 9/2/2015

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 7392, Nakoma Park Pedestrian Steps Masonry Repairs, to Drax, Inc., in the amount of \$2,626.47 with an additional 2-days.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 1 - 7392.pdf

| Date | Ver. | Action By | Action | Result |
|----------|------|-----------------------|---------|--------|
| 9/2/2015 | 1 | BOARD OF PUBLIC WORKS | Approve | |

Title

Change Order No. 1 to Contract No. 7392, Nakoma Park Pedestrian Steps Masonry Repairs, to Drax, Inc., in the amount of \$2,626.47 with an additional 2-days.

Body

See attached.