



Legislation Details

File #: 39934 **Version:** 1 **Name:** Change Order No. 2 to Contract No. 7392, Nakoma Park Pedestrian Steps Masonry Repairs, to Drax, Inc., in the amount of \$2,920.94 with an additional 2-days.

Type: Miscellaneous **Status:** Approved

File created: 8/26/2015 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 9/2/2015

Enactment date: **Enactment #:**

Title: Change Order No. 2 to Contract No. 7392, Nakoma Park Pedestrian Steps Masonry Repairs, to Drax, Inc., in the amount of \$2,920.94 with an additional 2-days.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 2 - 7392.pdf

Date	Ver.	Action By	Action	Result
9/2/2015	1	BOARD OF PUBLIC WORKS	Approve	