



Legislation Details

File #: 40627 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 6997, N. Charter St. and Spring St. Reconstruction Assessment District - 2015, to Speedway Sand & Gravel, Inc. in the amount of \$39,820.00 with an additional 6-days.

Type: Miscellaneous **Status:** Approved

File created: 10/27/2015 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 11/4/2015

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 6997, N. Charter St. and Spring St. Reconstruction Assessment District - 2015, to Speedway Sand & Gravel, Inc. in the amount of \$39,820.00 with an additional 6-days.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 1 - 6997.pdf

| Date | Ver. | Action By | Action | Result |
|-----------|------|-----------------------|---------|--------|
| 11/4/2015 | 1 | BOARD OF PUBLIC WORKS | Approve | |