



## Legislation Details (With Text)

**File #:** 42967      **Version:** 1      **Name:** Change Order No. 2 Contract No. 7059, Central Park Phase 1B, to Homburg Contractors, Inc. in the amount of \$27,840.00 with a time extension of 1-week of work.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 5/17/2016      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 5/18/2016

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 2 Contract No. 7059, Central Park Phase 1B, to Homburg Contractors, Inc. in the amount of \$27,840.00 with a time extension of 1-week of work.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 2 - 7059.pdf

Date	Ver.	Action By	Action	Result
5/18/2016	1	BOARD OF PUBLIC WORKS	Approve	

### Title

Change Order No. 2 Contract No. 7059, Central Park Phase 1B, to Homburg Contractors, Inc. in the amount of \$27,840.00 with a time extension of 1-week of work.

### Body

See attached.