



Legislation Details

File #: 42967 **Version:** 1 **Name:** Change Order No. 2 Contract No. 7059, Central Park Phase 1B, to Homburg Contractors, Inc. in the amount of \$27,840.00 with a time extension of 1-week of work.

Type: Miscellaneous **Status:** Approved

File created: 5/17/2016 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 5/18/2016

Enactment date: **Enactment #:**

Title: Change Order No. 2 Contract No. 7059, Central Park Phase 1B, to Homburg Contractors, Inc. in the amount of \$27,840.00 with a time extension of 1-week of work.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
5/18/2016	1	BOARD OF PUBLIC WORKS	Approve	