



Legislation Details (With Text)

File #: 46302 **Version:** 1 **Name:** Change Order No. 3 to Contract No. 7716, 2016 Parking Garage Maintenance, to ProAxis LLC Restoration and Waterproofing, in the amount of \$8,233.00 with an additional 35-days.

Type: Miscellaneous **Status:** Approved

File created: 2/27/2017 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 3/8/2017

Enactment date: **Enactment #:**

Title: Change Order No. 3 to Contract No. 7716, 2016 Parking Garage Maintenance, to ProAxis LLC Restoration and Waterproofing, in the amount of \$8,233.00 with an additional 35-days.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 3 - 7716.pdf

Date	Ver.	Action By	Action	Result
3/8/2017	1	BOARD OF PUBLIC WORKS	Approve	

Title

Change Order No. 3 to Contract No. 7716, 2016 Parking Garage Maintenance, to ProAxis LLC Restoration and Waterproofing, in the amount of \$8,233.00 with an additional 35-days.

Body

See attached change order.