



## Legislation Details (With Text)

**File #:** 46650 **Version:** 1 **Name:** Change Order No. 10 to Contract No. 7529, Reconstruction of the Madison Water Utility Operations Center, 110 S. Paterson Street, to Joe Daniels Construction Co., Inc., in the amount of \$129,413.75, with a time extension of 40-days.

**Type:** Miscellaneous **Status:** Approved

**File created:** 3/28/2017 **In control:** BOARD OF PUBLIC WORKS

**On agenda:** **Final action:** 4/5/2017

**Enactment date:** **Enactment #:**

**Title:** Change Order No. 10 to Contract No. 7529, Reconstruction of the Madison Water Utility Operations Center, 110 S. Paterson Street, to Joe Daniels Construction Co., Inc., in the amount of \$129,413.75, with a time extension of 40-days.

### Sponsors:

### Indexes:

### Code sections:

**Attachments:** 1. leg 46650 - co 10-7529.pdf

Date	Ver.	Action By	Action	Result
4/5/2017	1	BOARD OF PUBLIC WORKS	Approve	

### Title

Change Order No. 10 to Contract No. 7529, Reconstruction of the Madison Water Utility Operations Center, 110 S. Paterson Street, to Joe Daniels Construction Co., Inc., in the amount of \$129,413.75, with a time extension of 40-days.

### Body

See attached.