



Legislation Details (With Text)

File #: 46731 **Version:** 1 **Name:** Change Order No. 4 to Contract No. 7339, Lakeview Reservoir Replacement to Landmark Structures, in the amount of \$25,340.75, with an additional 20-days

Type: Miscellaneous **Status:** Approved

File created: 4/5/2017 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 4/19/2017

Enactment date: **Enactment #:**

Title: Change Order No. 4 to Contract No. 7339, Lakeview Reservoir Replacement to Landmark Structures, in the amount of \$25,340.75, with an additional 20-days.

Sponsors:

Indexes:

Code sections:

Attachments: 1. leg 46731 - co 4-7339.pdf

Date	Ver.	Action By	Action	Result
4/19/2017	1	BOARD OF PUBLIC WORKS	Approve	

Title

Change Order No. 4 to Contract No. 7339, Lakeview Reservoir Replacement to Landmark Structures, in the amount of \$25,340.75, with an additional 20-days.

Body

See attached.