



Legislation Details (With Text)

File #: 47542 **Version:** 1 **Name:** Change Order No. 3 to Contract No. 7730, Monona Terrace Fire Alarm System Upgrade, to Foward Electric Inc. in the amount of \$12,931.41 with an time extension of 62-additional days.

Type: Miscellaneous **Status:** Approved

File created: 5/31/2017 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 6/7/2017

Enactment date: **Enactment #:**

Title: Change Order No. 3 to Contract No. 7730, Monona Terrace Fire Alarm System Upgrade, to Foward Electric Inc. in the amount of \$12,931.41 with an time extension of 62-additional days.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 3 - 7730.pdf

Date	Ver.	Action By	Action	Result
6/7/2017	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change Order No. 3 to Contract No. 7730, Monona Terrace Fire Alarm System Upgrade, to Foward Electric Inc. in the amount of \$12,931.41 with an time extension of 62-additional days.

Body

See attached.