



Legislation Details (With Text)

File #: 48343 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 7841, Bowman Baseball Backstop Replacement, to Joe Daniels Construction Co., Inc., for a time extension of 366-days.
Type: Miscellaneous **Status:** Approved
File created: 8/7/2017 **In control:** BOARD OF PUBLIC WORKS
On agenda: **Final action:** 8/23/2017
Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 7841, Bowman Baseball Backstop Replacement, to Joe Daniels Construction Co., Inc., for a time extension of 366-days.

Sponsors:

Indexes:

Code sections:

Attachments: 1. leg 48343 co1-7841.pdf

Date	Ver.	Action By	Action	Result
8/23/2017	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change Order No. 1 to Contract No. 7841, Bowman Baseball Backstop Replacement, to Joe Daniels Construction Co., Inc., for a time extension of 366-days.

Body

See attached.