



Legislation Details (With Text)

File #:	48832	Version:	1	Name:	Amending the Water Utility's adopted 2017 Capital Budget to transfer \$50,000 of revenue bond funding from the Unit Well #8 Reconstruction project to the Well 12 Conversion project for the redesign of the Upgrade of Unit Well 12, and authorizing the Mayor
Type:	Resolution	Status:			Passed
File created:	9/13/2017	In control:			WATER UTILITY BOARD
On agenda:	10/3/2017	Final action:			10/3/2017
Enactment date:	10/4/2017	Enactment #:			RES-17-00817

Title: Amending the Water Utility's adopted 2017 Capital Budget to transfer \$50,000 of revenue bond funding from the Unit Well #8 Reconstruction project to the Well 12 Conversion project for the redesign of the Upgrade of Unit Well 12, and authorizing the Mayor and the City Clerk to execute an amendment to the Professional Services Agreement with SEH, Inc. for pre-design planning, public participation support, the preparation of final construction drawings and specifications, permitting, bidding, and construction administration for the redesign of the Upgrade of Unit Well 12.

Sponsors: David Ahrens

Indexes:

Code sections:

Attachments: 1. Amendment #2 Memo for Unit Well 12 Upgrade_Final.pdf, 2. Contract Amendment #2 - Well 12.pdf, 3. ATTACHMENT G - Fee Schedule.pdf, 4. ATTACHMENT H - Project Schedule.pdf

Date	Ver.	Action By	Action	Result
10/3/2017	1	COMMON COUNCIL	Adopt Unanimously	Pass
9/26/2017	1	WATER UTILITY BOARD	RECOMMEND TO COUNCIL TO ADOPT (15 VOTES REQUIRED) - REPORT OF OFFICER	Pass
9/25/2017	1	FINANCE COMMITTEE	Return to Lead with the Recommendation for Approval	Pass
9/19/2017	1	WATER UTILITY BOARD	Referred	
9/19/2017	1	COMMON COUNCIL	Refer	Pass
9/13/2017	1	Water Utility	Referred for Introduction	

Fiscal Note

The proposed resolution amends the Water Utility's 2017 capital budget by transferring \$50,000 of existing revenue bond funding from the Unit Well #8 Reconstruction project (MUNIS #10944) to the Unit Well 12 Conversion project (MUNIS #10452) to provide for the project's design costs. The resolution also authorizes the adjustment to the existing professional services contract with SEH, Inc. to accommodate the cost of the work for professional engineering services for design and construction of the upgrade of Unit Well 12.

MUNIS:

(\$50,000) 10944-86-140

\$50,000 10452-86-140

Title

Amending the Water Utility's adopted 2017 Capital Budget to transfer \$50,000 of revenue bond funding from the Unit Well #8 Reconstruction project to the Well 12 Conversion project for the redesign of the Upgrade of Unit Well 12, and authorizing the Mayor and the City Clerk to execute an amendment to the Professional

Services Agreement with SEH, Inc. for pre-design planning, public participation support, the preparation of final construction drawings and specifications, permitting, bidding, and construction administration for the redesign of the Upgrade of Unit Well 12.

Body

WHEREAS, in 2006, Madison Water Utility had a Master Plan developed which recommended that Unit Well 12 be converted to a two-zone well that can allow for operational flexibility and reliability to the west side supply system between Pressure Zones 7 and 8; and

WHEREAS, Madison Water Utility contracted with SEH, Inc. for this work, and later amended this contract to include a scope of services that completely rebuilds the Unit Well 12 facility in lieu of modifying the existing facility; and

WHEREAS, due to changes to additional parts of the scope of work under this amended contract, as well as 2016 Capital Budget limitations, SEH, Inc. and Madison Water Utility agreed to delay final design and bidding of the Unit Well 12 project until late 2017, which is more than an additional year beyond the current contract's schedule; and

WHEREAS, SEH, Inc. anticipates additional design changes and startup costs, as well as changes to rates of design and bidding services over the course this additional contract time;

WHEREAS, Madison Water Utility has negotiated a revised scope and budget with SEH, Inc. to accommodate the new project designs and timeline;

NOW THEREFORE BE IT RESOLVED that the Common Council authorizes the reallocation of up to \$50,000 in funds within the 2017 capital budget of the Water Utility to the Upgrade of Unit Well 12; and

BE IT FURTHER RESOLVED that the Common Council hereby amends the 2017 Adopted Capital Budget, as articulated in this Resolution's Fiscal Note; and

BE IT FURTHER RESOLVED that the Mayor and the City Clerk are authorized to execute an amendment to the Professional Services Agreement, not to exceed an additional \$50,000, with SEH, Inc. for facility design; permitting; public participation support; preparation of drawings and specifications; bidding services; and construction administration services for the design and construction of the Upgrade of Unit Well 12; and

BE IT FINALLY RESOLVED that amendments that do not exceed the Madison Water Utility's approved capital budget or the scope of the Upgrade of Unit Well 12 project as authorized by the Common Council may be executed by the Water Utility General Manager and City Finance Director and/or designee, and counter executed by SEH, Inc.