



## Legislation Details (With Text)

---

**File #:** 49119      **Version:** 1      **Name:** Change Order No. 2 to Contract No. 7851, CIPP Rehab of Sanitary & Storm Sewers, to Terra Engineering & Construction, Inc., in the amount of \$12,618.50.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 10/5/2017      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 10/18/2017

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 2 to Contract No. 7851, CIPP Rehab of Sanitary & Storm Sewers, to Terra Engineering & Construction, Inc., in the amount of \$12,618.50.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. leg 49119 - co 2 - 7851.pdf

Date	Ver.	Action By	Action	Result
10/18/2017	1	BOARD OF PUBLIC WORKS	Approve	Pass

### Title

Change Order No. 2 to Contract No. 7851, CIPP Rehab of Sanitary & Storm Sewers, to Terra Engineering & Construction, Inc., in the amount of \$12,618.50.

### Body

See attached.