



Legislation Details (With Text)

File #: 49519 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 7847, North Bassett Street, Conklin-University Alley, and Henry-Broom Alley 2017, to RG Huston Company, Inc., in the amount of \$42,050.00.

Type: Miscellaneous **Status:** Approved

File created: 11/9/2017 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 11/15/2017

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 7847, North Bassett Street, Conklin-University Alley, and Henry-Broom Alley 2017, to RG Huston Company, Inc., in the amount of \$42,050.00.

Sponsors:

Indexes:

Code sections:

Attachments: 1. leg 49519.pdf

Date	Ver.	Action By	Action	Result
11/15/2017	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change Order No. 1 to Contract No. 7847, North Bassett Street, Conklin-University Alley, and Henry-Broom Alley 2017, to RG Huston Company, Inc., in the amount of \$42,050.00.

Body

See attached.