



## Legislation Details (With Text)

---

**File #:** 53296      **Version:** 1      **Name:** Change Order No. 1 to Contract No. 7450, Darbo Drive to Webb Avenue New Street Connection Assessment District - 2018, for a time extension of 238-days.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 9/26/2018      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 10/3/2018

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 1 to Contract No. 7450, Darbo Drive to Webb Avenue New Street Connection Assessment District - 2018, for a time extension of 238-days. (6th AD)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. co 1 - 7450.pdf

Date	Ver.	Action By	Action	Result
10/3/2018	1	BOARD OF PUBLIC WORKS	Approve	Pass

### Title

Change Order No. 1 to Contract No. 7450, Darbo Drive to Webb Avenue New Street Connection Assessment District - 2018, for a time extension of 238-days. (6th AD)

### Body

See attached.