



Legislation Details

File #: 54033 **Version:** 1 **Name:** Change Order No. 4 to Contract No. 8064, Madison Metro Bus Garage - Roof Replacement, to Maly Roofing Co., Inc. for an extension of 197-days.

Type: Miscellaneous **Status:** Approved

File created: 12/4/2018 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 12/12/2018

Enactment date: **Enactment #:**

Title: Change Order No. 4 to Contract No. 8064, Madison Metro Bus Garage - Roof Replacement, to Maly Roofing Co., Inc. for an extension of 197-days. (6th AD adjacent to 2nd AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. leg 54033 co 4 - 8064.pdf

Date	Ver.	Action By	Action	Result
12/12/2018	1	BOARD OF PUBLIC WORKS	Approve	Pass