



Legislation Details

File #: 54036 **Version:** 1 **Name:** Change Order No. 2 to Contract No. 7450, Darbo Drive to Webb Avenue New Street Connection Assessment District - 2018, to Speedway Sand & Gravel, Inc. in the amount of \$16,550.00 with a time extension of 2-days.

Type: Miscellaneous **Status:** Approved

File created: 12/4/2018 **In control:** Engineering Division

On agenda: **Final action:** 1/9/2019

Enactment date: **Enactment #:**

Title: Change Order No. 2 to Contract No. 7450, Darbo Drive to Webb Avenue New Street Connection Assessment District - 2018, to Speedway Sand & Gravel, Inc. in the amount of \$16,550.00 with a time extension of 2-days. (6th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. leg 54036 co 2 - 7450.pdf

Date	Ver.	Action By	Action	Result
1/9/2019	1	BOARD OF PUBLIC WORKS	Approve	Pass