



## Legislation Details (With Text)

**File #:** 54475      **Version:** 1      **Name:** Change Order No. 1 to Contract No. 8107, Emerson Street and Lowell Street Reconstruction Assessment District - 2018, to Capitol Underground Inc for \$28,041.75.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 1/24/2019      **In control:** Engineering Division

**On agenda:**      **Final action:** 2/6/2019

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 1 to Contract No. 8107, Emerson Street and Lowell Street Reconstruction Assessment District - 2018, to Capitol Underground Inc for \$28,041.75. (13th AD)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. leg 54475 co 1 - 8107.pdf

Date	Ver.	Action By	Action	Result
2/6/2019	1	BOARD OF PUBLIC WORKS	Approve	Pass

### Title

Change Order No. 1 to Contract No. 8107, Emerson Street and Lowell Street Reconstruction Assessment District - 2018, to Capitol Underground Inc for \$28,041.75. (13th AD)

### Body

See Attached.