



Legislation Details

File #: 54480 **Version:** 1 **Name:** Change Order No. 2 to Contract No. 7843, Ronald Regan Ave., John Wall Drive and Merchant Street Assessment District - 2017, to Parisi Construction Co., Inc., in the amount of \$4,125.00 with an additional 2-days of contract time.

Type: Miscellaneous **Status:** Approved

File created: 1/24/2019 **In control:** Engineering Division

On agenda: **Final action:** 2/6/2019

Enactment date: **Enactment #:**

Title: Change Order No. 2 to Contract No. 7843, Ronald Regan Ave., John Wall Drive and Merchant Street Assessment District - 2017, to Parisi Construction Co., Inc., in the amount of \$4,125.00 with an additional 2-days of contract time. (17th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. leg 54480 co 2 - 7843.pdf

Date	Ver.	Action By	Action	Result
2/6/2019	1	BOARD OF PUBLIC WORKS	Approve	Pass