



Legislation Details

File #: 55784 **Version:** 1 **Name:** Change Order No. 3 to Contract No. 8213, PE/PR Employment and Training Center, to Amigo Construction LLC for 54-calendar days.

Type: Miscellaneous **Status:** Approved

File created: 5/6/2019 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 5/8/2019

Enactment date: **Enactment #:**

Title: Change Order No. 3 to Contract No. 8213, PE/PR Employment and Training Center, to Amigo Construction LLC for 54-calendar days. (1st AD)

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
5/8/2019	1	BOARD OF PUBLIC WORKS	Approve	Pass