



Legislation Details (With Text)

File #: 58276 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 7821, Blackhawk Water Tower, to Caldwell Tanks Inc, for a time extension of an additional 22 days.

Type: Miscellaneous **Status:** Approved

File created: 11/13/2019 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 12/11/2019

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 7821, Blackhawk Water Tower, to Caldwell Tanks Inc, for a time extension of an additional 22 days. (9th AD)

Sponsors: BOARD OF PUBLIC WORKS

Indexes:

Code sections:

Attachments: 1. 7821.pdf

Date	Ver.	Action By	Action	Result
12/11/2019	1	BOARD OF PUBLIC WORKS	Approve	Pass
11/20/2019	1	BOARD OF PUBLIC WORKS	Refer	Pass

Change Order No. 1 to Contract No. 7821, Blackhawk Water Tower, to Caldwell Tanks Inc, for a time extension of an additional 22 days. (9th AD)
See Attached.