



Legislation Details

File #: 59319 **Version:** 1 **Name:** Change Order No. 3 to Contract No. 8297, Haywood Drive Reconstruction Assessment District - 2019, to Dane County Contracting LLC in the amount of \$8,881.00 (over the 8% TOTAL contingency).

Type: Miscellaneous **Status:** Approved

File created: 1/28/2020 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 2/5/2020

Enactment date: **Enactment #:**

Title: Change Order No. 3 to Contract No. 8297, Haywood Drive Reconstruction Assessment District - 2019, to Dane County Contracting LLC in the amount of \$8,881.00 (over the 8% TOTAL contingency). (13th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO 3-Cont #8297 for legistar.pdf

Date	Ver.	Action By	Action	Result
2/5/2020	1	BOARD OF PUBLIC WORKS	Approve	Pass