



## Legislation Details (With Text)

**File #:** 60961 **Version:** 1 **Name:** Change Order No. 4 to Contract No. 8297, Haywood Drive Reconstruction Assessment District - 2019, to Dane County Contracting LLC in the amount of \$4,362.80 (over the 8% TOTAL contingency).

**Type:** Miscellaneous **Status:** Approved

**File created:** 6/11/2020 **In control:** BOARD OF PUBLIC WORKS

**On agenda:** **Final action:** 6/17/2020

**Enactment date:** **Enactment #:**

**Title:** Change Order No. 4 to Contract No. 8297, Haywood Drive Reconstruction Assessment District - 2019, to Dane County Contracting LLC in the amount of \$4,362.80 (over the 8% TOTAL contingency). (13th AD)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. CO 4 - 8297.pdf

Date	Ver.	Action By	Action	Result
6/17/2020	1	BOARD OF PUBLIC WORKS	Approve	Pass

### Title

Change Order No. 4 to Contract No. 8297, Haywood Drive Reconstruction Assessment District - 2019, to Dane County Contracting LLC in the amount of \$4,362.80 (over the 8% TOTAL contingency). (13th AD)

### Body

See attached.