



Legislation Details

File #: 62529 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 8543, Rimrock Interceptor-Industrial Drive Extension, to RG Huston Company Inc in the amount of \$34,957.50.

Type: Miscellaneous **Status:** Approved

File created: 10/6/2020 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 10/21/2020

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 8543, Rimrock Interceptor-Industrial Drive Extension, to RG Huston Company Inc in the amount of \$34,957.50. (14th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 8543 CO1 signed.pdf

Date	Ver.	Action By	Action	Result
10/21/2020	1	BOARD OF PUBLIC WORKS	Approve	Pass