



Legislation Details (With Text)

File #: 62983 **Version:** 1 **Name:** Change Order No. 2 to Contract 8121, Alleys Reconstruction Assessment District - 2020, to Speedway Sand & Gravel. Inc., in the amount of \$18,021.50 (over the 8% TOTAL contingency).

Type: Miscellaneous **Status:** Approved

File created: 11/11/2020 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 11/18/2020

Enactment date: **Enactment #:**

Title: Change Order No. 2 to Contract 8121, Alleys Reconstruction Assessment District - 2020, to Speedway Sand & Gravel. Inc., in the amount of \$18,021.50 (over the 8% TOTAL contingency). (13th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 8121 CO 2.pdf

Date	Ver.	Action By	Action	Result
11/18/2020	1	BOARD OF PUBLIC WORKS		

Title
Change Order No. 2 to Contract 8121, Alleys Reconstruction Assessment District - 2020, to Speedway Sand & Gravel. Inc., in the amount of \$18,021.50 (over the 8% TOTAL contingency). (13th AD)

Body
See Attachment.