



Legislation Details (With Text)

File #: 63373 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 8891, Sycamore Truck Scale Project, to Joe Daniels Construction Co Inc in the amount of \$30,358.86 and an additional 84 days.

Type: Miscellaneous **Status:** Approved

File created: 12/9/2020 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 12/16/2020

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 8891, Sycamore Truck Scale Project, to Joe Daniels Construction Co Inc in the amount of \$30,358.86 and an additional 84 days. (over contingency) (14th and 17th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 8891 CO-1-bc.pdf

Date	Ver.	Action By	Action	Result
12/16/2020	1	BOARD OF PUBLIC WORKS		

Title

Change Order No. 1 to Contract No. 8891, Sycamore Truck Scale Project, to Joe Daniels Construction Co Inc in the amount of \$30,358.86 and an additional 84 days. (over contingency) (14th and 17th AD)

Body

See Attached.