



## Legislation Details (With Text)

<b>File #:</b>	65206	<b>Version:</b>	1	<b>Name:</b>	Authorizing the Mayor and the City Clerk to execute an Amendment to the contract between Madison and MSA Professionals, Inc. for time extension for the Atwood Ave. Reconstruction Project.
<b>Type:</b>	Resolution	<b>Status:</b>			Passed
<b>File created:</b>	4/26/2021	<b>In control:</b>			Engineering Division
<b>On agenda:</b>	5/18/2021	<b>Final action:</b>			5/18/2021
<b>Enactment date:</b>	5/24/2021	<b>Enactment #:</b>			RES-21-00347
<b>Title:</b>	Authorizing the Mayor and the City Clerk to execute an Amendment to the contract between Madison and MSA Professionals, Inc. for time extension for the Atwood Ave. Reconstruction Project. (6th & 15th ADs)				
<b>Sponsors:</b>	Brian Benford, Grant Foster				
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>					

Date	Ver.	Action By	Action	Result
5/18/2021	1	COMMON COUNCIL	Adopt Under Suspension of Rules 2.04, 2.05, 2.24, and 2.25	Pass
5/5/2021	1	BOARD OF PUBLIC WORKS	RECOMMEND TO COUNCIL TO ADOPT UNDER SUSPENSION OF RULES 2.04, 2.05, 2.24, & 2.25 - REPORT OF OFFICER	Pass
4/26/2021	1	Engineering Division	Refer	

### Fiscal Note

The proposed resolution authorizes an amendment to the contract with MSA Professionals, Inc. for design services for Atwood Avenue Reconstruction. The contract was originally authorized under RES-16-00375. No additional appropriation is required.

### Title

Authorizing the Mayor and the City Clerk to execute an Amendment to the contract between Madison and MSA Professionals, Inc. for time extension for the Atwood Ave. Reconstruction Project. (6th & 15th ADs)

### Body

The City is proposing to reconstruct Atwood Ave. from Fair Oaks Ave. to Cottage Grove Rd. The City entered into an agreement with MSA Professionals, Inc. for design services (Original: RES-16-000375). Geometry was approved for the project by Common Council (RES-18-00533). City Engineering & City Traffic Engineering were authorized to proceed with final design for reconstruction of the street.

The exact construction year is unknown at this time and the City is currently exploring options for federal grant funding for this project. The City Engineer recommends that the contract with MSA Professionals, Inc. be extended through the end of 2023.

NOW THEREFORE BE IT RESOLVED that the Mayor and City Clerk are hereby authorized to execute an Amendment to the contract between Madison and MSA Professionals, Inc. for time extension for the Atwood Ave. Reconstruction Project.