



## Legislation Details (With Text)

**File #:** 65444      **Version:** 1      **Name:** Change order No. 1 to Contract 8879, Tenney Park Pavillion Acoustical Plaster Ceiling, to Berglund Construction for an additional 217 days.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 5/7/2021      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 5/19/2021

**Enactment date:**      **Enactment #:**

**Title:** Change order No.1 to Contract 8879, Tenney Park Pavillion Acoustical Plaster Ceiling, to Berglund Construction for an additional 217 days. (2nd AD)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 8879 co1.pdf

Date	Ver.	Action By	Action	Result
5/19/2021	1	BOARD OF PUBLIC WORKS	Approve	Pass

### Title

Change order No.1 to Contract 8879, Tenney Park Pavillion Acoustical Plaster Ceiling, to Berglund Construction for an additional 217 days. (2nd AD)

### Body

See Attached.