



Legislation Details

File #: 65444 **Version:** 1 **Name:** Change order No. 1 to Contract 8879, Tenney Park Pavillion Acoustical Plaster Ceiling, to Berglund Construction for an additional 217 days.

Type: Miscellaneous **Status:** Approved

File created: 5/7/2021 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 5/19/2021

Enactment date: **Enactment #:**

Title: Change order No.1 to Contract 8879, Tenney Park Pavillion Acoustical Plaster Ceiling, to Berglund Construction for an additional 217 days. (2nd AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 8879 co1.pdf

Date	Ver.	Action By	Action	Result
5/19/2021	1	BOARD OF PUBLIC WORKS	Approve	Pass