



Legislation Details (With Text)

File #: 65698 **Version:** 1 **Name:** Authorizing the Mayor and the City Clerk to execute an Amendment to the contract between Madison and Strand Associates for a time extension for the Blair/John Nolen Intersection Project

Type: Resolution **Status:** Passed

File created: 5/26/2021 **In control:** Engineering Division

On agenda: 6/15/2021 **Final action:** 6/15/2021

Enactment date: 6/18/2021 **Enactment #:** RES-21-00434

Title: Authorizing the Mayor and the City Clerk to execute an Amendment to the contract between Madison and Strand Associates for a time extension for the Blair/John Nolen Intersection Project. (4th & 6th ADs)

Sponsors: Michael E. Verveer, Charles Myadze

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
6/15/2021	1	COMMON COUNCIL	Adopt Under Suspension of Rules 2.04, 2.05, 2.24, and 2.25	Pass
6/2/2021	1	BOARD OF PUBLIC WORKS	RECOMMEND TO COUNCIL TO ADOPT UNDER SUSPENSION OF RULES 2.04, 2.05, 2.24, & 2.25 - REPORT OF OFFICER	Pass
5/26/2021	1	Engineering Division	Refer	

Fiscal Note

No funds required.

Title

Authorizing the Mayor and the City Clerk to execute an Amendment to the contract between Madison and Strand Associates for a time extension for the Blair/John Nolen Intersection Project. (4th & 6th ADs)

Body

PREAMBLE:

The City is proposing to reconstruct the intersection of S. Blair St. and John Nolen Dr., and will be a construction contract let through WisDOT. The City entered into an agreement with Strand Associates for design services (Original: RES-18-00716, File #53163). Geometry was approved for the project by Common Council (RES-20-00590). City Engineering & City Traffic Engineering were authorized to proceed with final design for reconstruction of the street.

The reconstruction of the S. Blair St. and John Nolen Dr. Intersection is scheduled for 2022 and is being coordinated with the WisDOT pavement replacement project on S. Blair St. and E. Washington Ave., which will be completed in 2022/2023. The PSE date for the project is scheduled for August 1, 2021 with a contract letting date of November 9, 2021. The City Engineer recommends that the contract be extended to December 31, 2021.

NOW THEREFORE BE IT RESOLVED that the Mayor and City Clerk are hereby authorized to execute an

Amendment to the contract between Madison and Strand Associates for time extension for the Blair/John Nolen Intersection Project.