



Legislation Details

File #: 67171 **Version:** 1 **Name:** Change order No. 2 to Contract 8503, Dunning Street, Jackson Street and Lafollette Avenue Reconstruction Assessment District - 2020, to R.G. Huston Co., Inc. for \$82,303.10 and an additional 60 days.

Type: Miscellaneous **Status:** Approved

File created: 8/26/2021 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 9/1/2021

Enactment date: **Enactment #:**

Title: Change order No. 2 to Contract 8503, Dunning Street, Jackson Street and Lafollette Avenue Reconstruction Assessment District - 2020, to R.G. Huston Co., Inc. for \$82,303.10 and an additional 60 days. (6th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 2 8503.pdf

Date	Ver.	Action By	Action	Result
9/1/2021	1	BOARD OF PUBLIC WORKS	Approve	Pass