



Legislation Details (With Text)

File #: 68622 **Version:** 1 **Name:** Change Order No. 2 to Contract 7901, Demetral Park Path: Phase 2, to Speedway Sand & Gravel, Inc., for \$3,500 and an additional 2 days.

Type: Miscellaneous **Status:** Approved

File created: 11/29/2021 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 12/15/2021

Enactment date: **Enactment #:**

Title: Change Order No. 2 to Contract 7901, Demetral Park Path: Phase 2, to Speedway Sand & Gravel, Inc., for \$3,500 and an additional 2 days (12 AD).

Sponsors:

Indexes:

Code sections:

Attachments: 1. Contract 7901_CO 2.pdf

| Date | Ver. | Action By | Action | Result |
|------------|------|-----------------------|---------|--------|
| 12/15/2021 | 1 | BOARD OF PUBLIC WORKS | Approve | Pass |

Title

Change Order No. 2 to Contract 7901, Demetral Park Path: Phase 2, to Speedway Sand & Gravel, Inc., for \$3,500 and an additional 2 days (12 AD).

Body

See Attached.