



## Legislation Details

**File #:** 70708 **Version:** 1 **Name:** Change order No. 1 to Contract 8573, Kroncke Dr. Lanett Cir. Tanager Trail Assessment District - 2021, to Parisi Construction Co Inc for \$64,885.00 and an additional 7 days.

**Type:** Miscellaneous **Status:** Approved

**File created:** 3/28/2022 **In control:** BOARD OF PUBLIC WORKS

**On agenda:** **Final action:** 4/6/2022

**Enactment date:** **Enactment #:**

**Title:** Change order No. 1 to Contract 8573, Kroncke Dr. Lanett Cir. Tanager Trail Assessment District - 2021, to Parisi Construction Co Inc for \$64,885.00 and an additional 7 days. (10th AD)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 8573 CO 1.pdf

Date	Ver.	Action By	Action	Result
4/6/2022	1	BOARD OF PUBLIC WORKS	Approve	Pass