



Legislation Details (With Text)

File #: 71255 **Version:** 1 **Name:** Change order No. 1 to 9440, CIPP Wet Lining Rehab of Sanitary Sewers - 2021, to Insituform Technologies USA, LLC. for (\$1,020,293.41) and termination of contract.

Type: Miscellaneous **Status:** Approved

File created: 5/3/2022 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 5/11/2022

Enactment date: **Enactment #:**

Title: Change order No. 1 to 9440, CIPP Wet Lining Rehab of Sanitary Sewers - 2021, to Insituform Technologies USA, LLC. for (\$1,020,293.41) and termination of contract. (6th, 12th, 14th, 15th and 18th ADs)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 9440 CO1.pdf

| Date | Ver. | Action By | Action | Result |
|-----------|------|-----------------------|---------|--------|
| 5/11/2022 | 1 | BOARD OF PUBLIC WORKS | Approve | Pass |

Title

Change order No. 1 to 9440, CIPP Wet Lining Rehab of Sanitary Sewers - 2021, to Insituform Technologies USA, LLC. for (\$1,020,293.41) and termination of contract. (6th, 12th, 14th, 15th and 18th ADs)

Body

See Attached.