



Legislation Details

---

**File #:** 71255      **Version:** 1      **Name:** Change order No. 1 to 9440, CIPP Wet Lining Rehab of Sanitary Sewers - 2021, to Insituform Technologies USA, LLC. for (\$1,020,293.41) and termination of contract.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 5/3/2022      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 5/11/2022

**Enactment date:**      **Enactment #:**

**Title:** Change order No. 1 to 9440, CIPP Wet Lining Rehab of Sanitary Sewers - 2021, to Insituform Technologies USA, LLC. for (\$1,020,293.41) and termination of contract. (6th, 12th, 14th, 15th and 18th ADs)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 9440 CO1.pdf

Date	Ver.	Action By	Action	Result
5/11/2022	1	BOARD OF PUBLIC WORKS	Approve	Pass