



## Legislation Details (With Text)

**File #:** 71986      **Version:** 1      **Name:** Change order No. 1 to Contract 9127, Tenney Park East Johnson St. Pedestrian Bridge Wing Walls, to Greener Valley Landscaping for \$0.00 and an additional 14 days.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 6/8/2022      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 6/22/2022

**Enactment date:**      **Enactment #:**

**Title:** Change order No. 1 to Contract 9127, Tenney Park East Johnson St. Pedestrian Bridge Wing Walls, to Greener Valley Landscaping for \$0.00 and an additional 14 days. (6th AD)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 9127 CO 1 only.pdf

Date	Ver.	Action By	Action	Result
6/22/2022	1	BOARD OF PUBLIC WORKS	Approve	Pass

### Title

Change order No. 1 to Contract 9127, Tenney Park East Johnson St. Pedestrian Bridge Wing Walls, to Greener Valley Landscaping for \$0.00 and an additional 14 days. (6th AD)

### Body

See attached.