



Legislation Details

File #: 71986 **Version:** 1 **Name:** Change order No. 1 to Contract 9127, Tenney Park East Johnson St. Pedestrian Bridge Wing Walls, to Greener Valley Landscaping for \$0.00 and an additional 14 days.

Type: Miscellaneous **Status:** Approved

File created: 6/8/2022 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 6/22/2022

Enactment date: **Enactment #:**

Title: Change order No. 1 to Contract 9127, Tenney Park East Johnson St. Pedestrian Bridge Wing Walls, to Greener Valley Landscaping for \$0.00 and an additional 14 days. (6th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 9127 CO 1 only.pdf

Date	Ver.	Action By	Action	Result
6/22/2022	1	BOARD OF PUBLIC WORKS	Approve	Pass