



## Legislation Details (With Text)

**File #:** 73510 **Version:** 1 **Name:** Change order No.1 to Contract 9103, Worthington Ave., Powers Ave., & Thurber Ave. Sanitary Replacement Assessment District - 2022 to Capitol Underground Inc for \$129,454.50 and a time extension of 41 days (over contingency) .

**Type:** Miscellaneous **Status:** Approved

**File created:** 8/31/2022 **In control:** BOARD OF PUBLIC WORKS

**On agenda:** **Final action:** 9/7/2022

**Enactment date:** **Enactment #:**

**Title:** Change order No. 1 to Contract 9103, Worthington Ave., Powers Ave., & Thurber Ave. Sanitary Replacement Assessment District - 2022 to Capitol Underground Inc for \$129,454.50 and a time extension of 41 days. (over contingency) (15th AD)

### Sponsors:

### Indexes:

### Code sections:

**Attachments:** 1. 9103 CO 1.pdf

Date	Ver.	Action By	Action	Result
9/7/2022	1	BOARD OF PUBLIC WORKS	Approve	Pass

### Title

Change order No. 1 to Contract 9103, Worthington Ave., Powers Ave., & Thurber Ave. Sanitary Replacement Assessment District - 2022 to Capitol Underground Inc for \$129,454.50 and a time extension of 41 days. (over contingency) (15th AD)

### Body

See attached.