



Legislation Details

File #: 74458 **Version:** 1 **Name:** Change order No. 1 to Contract 8623, Tokay Boulevard Resurfacing w/Utilities, to S&L Underground & Trucking Inc for \$116,825.20.

Type: Miscellaneous **Status:** Approved

File created: 10/26/2022 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 11/2/2022

Enactment date: **Enactment #:**

Title: Change order No. 1 to Contract 8623, Tokay Boulevard Resurfacing w/Utilities, to S&L Underground & Trucking Inc for \$116,825.20. (over contingency) (11th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 8623 CO 1.pdf

Date	Ver.	Action By	Action	Result
11/2/2022	1	BOARD OF PUBLIC WORKS	Approve	Pass