



Legislation Details

File #: 74534 **Version:** 1 **Name:** Change order No. 1 to Contract 9188, to 2022 Warner Park Inclusive Playground, to Joe Daniels Construction Co Inc, for \$3,276.00 and a time extension of 242 days.

Type: Miscellaneous **Status:** Approved

File created: 11/3/2022 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 11/23/2022

Enactment date: **Enactment #:**

Title: Change order No. 1 to Contract 9188, to 2022 Warner Park Inclusive Playground, to Joe Daniels Construction Co Inc, for \$3,276.00 and a time extension of 242 days. (12th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 9188 Change Order 1.pdf

| Date | Ver. | Action By | Action | Result |
|------------|------|-----------------------|---------|--------|
| 11/23/2022 | 1 | BOARD OF PUBLIC WORKS | Approve | Pass |